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Mr. Martin Hestmark 
U. S. Environmental Protection Agency. Region VITI 
ATTh: Rocky Flats Pmject Manager, 8HWM-RI 
999 18th Street, Suite 500. 8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department oi Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

This letter is in response to a letter from the U.S. Environmental Protection Agency (EPA), 
dated September 15, 1992, and a letter from the Colorado Department of Health (CDH), 
dated December 18, 1992. regarding the delay of Phase I RFYRI activities at the 750 and 
904 Pads located at Operablc Unit (OU) So. 10. In the Rocky Flats Plant (RFP) 
Interagency Agreement (IAG). the 904 and 750 Pads are identified as Individual Hazardous 
Subsrance Sites (IHSS's) 213 and 214, respectively. The IAG delivery date for the Draft 
Phase I RFVRI Report for OU 10 is August 25, 1994. We wish to inform you that Phase I 
RFYRI activities at these IHSS's will not be completed in time for incorporation intc this 
draft report. These activities will he delayed as a result o f  (1) the pads will be needed to 
implement the IM/IRA at OU4, and (2) 'che lack of a disposal site allowing the waste to be 
removed. Both of these issues have been discussed with you in detail in connection with 
monthly Solar Ponds Remediation Project meetings and corrcspondence. Similarly, all 
subsequent IAG milestones for these IHSS's will be impacted by our inability to 
characterize the nature and extent of contamination. 

W e  are proposing a modification to work per Part 32 of the Rocky Flats Plant Interagency 
Agreement (IAG). This modification will consist of the transfer of MSS's 213 and 214 
from OU 10 to OU 4. Since these IHSS's are crucial to the success of the OU 4 IhURA, 
we believe that this transfer will enable us to more effcctively manage this effort. After 
vour approval of the IHSS transfer, we will modify the RFI/RI workplans at OU's 4 and IO. 
The modification for OU 10 will be to delete all refercnces to IHSS's 213 and 214 from the 
Phase I R X R I  Workplan. With regard to OU 4, a technical memorandum will be prepared 
for these IHSS's based on thc Final Phase I RFYRI Workplan for OU 10. This technical 
memorandum will be implcmcnted once the waste has been removed. 
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Once THSS’s 213 and 214 have been formally transferred, we will initiate discussions 
regarding extensions for associated IAG milestones, if required based on the more - 

appropriate scope. 

Questions or concerns regarding this letter should be addressed to Bruce Thatcher of my 
staff at 966-3532. 

Sincerely, 

Enclosure 

cc wEnclosure: 
J. Hanman, AMTER, RFO 
h3. McBride, AMFAS, RFO 
R. Schasshurger, ERD. RFO 
F. Lockhan, ERD, RFO 
S. Surovchak, ERD, RFO 
M. Karol, AMFO, RFO 
T. Lukow, WPD, RFO 
M. R o y ,  OCC, RFO 
R. Benedctti. EG&G 
M. Amdt, EG&G 
G. Anderson, EG&G 
R. Ogg, EG&G 


